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Project Update

• November 1, 2018 – Variances were approved by the Towamencin 
Zoning Hearing Board.
• Setbacks for visitor side bleachers

• Impervious surface

• November-December 2018: Site Surveys, Utility Locator and 
Infiltration Testing

• January-February-March 2019: Design development meetings with 
Facilities, Administration, Coaches



Project Update

• February 25th Wind Storm



Project Update

• March 13, 2019 – Meeting with Towamencin Township to introduce 
the project.

• March 29, 2019 – Toured CB South and Pennridge stadiums.

• April 1, 2019 – Presented a sketch plan to the Towamencin Planning 
Commission.

• April 3, 2019 – Meeting with Towamencin staff to review possible
variances

• April 11, 2019 – Scheduled to meet with the Montgomery County 
Conservation District (MCCD). 



Proposed Project Schedule

• May 2, 2019 – Towamencin Zoning Hearing Board
• Team Rooms Setback
• New fencing
• Impervious Surface
• Ticket Booths

• May/June 2019 – Submit National Pollution Discharge Elimination System  
(NPDES) permit to the MCCD. Submit Land Development Application to 
Towamencin Township.

• July 2019– Continued correspondence with Towamencin Township and 
MCCD. Continued work on the construction blueprints and specifications.

• August 2019 – Receive NPDES approval from MCCD. Receive Land 
Development approval from Towamencin.



Proposed Project Schedule

• September 2019
• 3 week mandatory advertisement for bids. 

• Receive bids and review with Facilities & Operations Committee.

• October 2019
• Award contracts for construction

• Preconstruction meeting with MCCD

• November 2019 – Construction Begins

• June 2020 – Substantial Completion

• August 2020 - Final Completion



Conceptual Design



PROPOSED ENTRY BUILDING – OPTION 1

Conceptual Design



Conceptual Design


