Crawford Stadium
April 9, 2019
Project Update

• November 1, 2018 – Variances were approved by the Towamencin Zoning Hearing Board.
  • Setbacks for visitor side bleachers
  • Impervious surface

• November-December 2018: Site Surveys, Utility Locator and Infiltration Testing

• January-February-March 2019: Design development meetings with Facilities, Administration, Coaches
Project Update

• February 25th Wind Storm
Project Update

• March 13, 2019 – Meeting with Towamencin Township to introduce the project.
• March 29, 2019 – Toured CB South and Pennridge stadiums.
• April 1, 2019 – Presented a sketch plan to the Towamencin Planning Commission.
• April 3, 2019 – Meeting with Towamencin staff to review possible variances.
• April 11, 2019 – Scheduled to meet with the Montgomery County Conservation District (MCCD).
Proposed Project Schedule

• May 2, 2019 – Towamencin Zoning Hearing Board
  • Team Rooms Setback
  • New fencing
  • Impervious Surface
  • Ticket Booths
• May/June 2019 – Submit National Pollution Discharge Elimination System (NPDES) permit to the MCCD. Submit Land Development Application to Towamencin Township.
• July 2019– Continued correspondence with Towamencin Township and MCCD. Continued work on the construction blueprints and specifications.
• August 2019 – Receive NPDES approval from MCCD. Receive Land Development approval from Towamencin.
Proposed Project Schedule

• September 2019
  • 3 week mandatory advertisement for bids.
  • Receive bids and review with Facilities & Operations Committee.

• October 2019
  • Award contracts for construction
  • Preconstruction meeting with MCCD

• November 2019 – Construction Begins

• June 2020 – Substantial Completion

• August 2020 - Final Completion
Conceptual Design
Conceptual Design